Grantee: State of California
Grant: B-08-DN-06-0001
April 1, 2013 thru June 30, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-06-0001

Grantee Name: Contract End Date: Review by HUD:
State of California 03/30/2013 Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$145,071,506.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$45,000,000.00

Total Budget:
$190,071,506.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.

Ten percent of the total award will be used for general administrative costs for the program The State may use up to 7% of the

total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions. No more than 10% of the
total award will be used as general adminstrative funds.

Definitions and Descriptions:

Low Income Targeting:

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources N/A

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

This Report Period

$1,611,109.00
$1,611,100.00

$2,597,548.20
$1,042,331.20

$1,555,217.00
$1,553,760.00
$5,245,947.20

Required

$0.00
$21,760,725.90
$14,507,150.60
$0.00

To Date

$183,326,368.42
$183,326,368.42
$179,317,503.23

$166,762,815.47
$131,622,264.47

$35,140,551.00
$35,924,380.00

$171,031,829.88

$489,165.00

Target
$36,267,876.50

To Date
0.00%

0.00%
$489,165.00
$0.00
$10,555,964.65
$10,555,964.65

Actual
$56,469,519.01

During this quarter the State issued contracts to all new (fourth round) grantees contracts for Planning activities, and
continued to work with all grantees on their projects. Cumulative expenditures now total $9,312,950.62, including
$3,612,723.91 this quarter. Expenditures included work on the large multi-family housing project in the City of Los
Angeles, road improvement projects in three jurisdictions, housing rehabilitation programs, and special conditions
were cleared on three public improvements/public facilities projects. The jurisdictions requesting additional funding
have been calculating their needs and the State will review the program requirements for amending their grants

(increasing funding) during the next quarter.
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Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
0001, Financing Mechanisms $0.00 $14,650,273.00 $13,070,105.00
0002, Housing Acquisition/Rehabilitation/Disposition $14,990.00 $81,641,180.00 $46,231,101.30
0004, Demolition $0.00 $1,817,028.52 $1,817,028.52
0005, Redevelopment $488,686.00 $68,510,898.17 $61,095,771.00
0006, General Administration $538,655.20 $16,000,000.00 $9,408,258.65
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/24/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Merced

Match Contributed

Activity Description:

General Administration

Location Description:

General administration is not territory specific

Activity Progress Narrative:

6084-21A
Merced, City - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Merced

Apr 1 thru Jun 30, 2013 To Date
N/A $136,877.00
$13,538.00 $136,877.00
$13,538.00 $129,337.00
$13,538.00 $129,337.00
$0.00 $102,348.00
$13,538.00 $26,989.00
$0.00 $0.00
$13,538.00 $142,875.00
$13,538.00 $142,875.00
$0.00 $0.00

$13,538 of program income was drawn down to pay for general administration costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/21/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of West Sacramento

Match Contributed

Activity Description:

General Administration

Location Description:

6105-21A
West Sacramento - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
City of West Sacramento

Apr 1 thru Jun 30, 2013 To Date
N/A $124,960.00
$7,897.00 $124,960.00
$7,897.00 $124,960.00
$7,897.00 $124,960.00
$0.00 $52,377.00
$7,897.00 $72,583.00
$0.00 $0.00
$7,897.00 $132,857.00
$7,897.00 $132,857.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$7897 of program income was used for general administrative expenses.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6107-21A

Activity Title: Carson - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/17/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Carson

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $138,561.00

Total Budget $0.00 $138,561.00

Total Obligated $0.00 $134,066.00

Total Funds Drawdown $0.00 $134,066.00
Program Funds Drawdown $0.00 $112,261.00
Program Income Drawdown $0.00 $21,805.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,495.00 $138,561.00

City of Carson $4,495.00 $138,561.00
Match Contributed $0.00 $0.00

Activity Description:

General Admin

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$4,495 of program income was drawn down to pay for general administrative costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
10/21/2009

Benefit Type:

6108-21A
Garden Grove - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Garden Grovel

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $160,111.00

Total Budget $29,076.00 $160,111.00

Total Obligated $29,076.00 $154,328.00

Total Funds Drawdown $29,076.00 $154,328.00
Program Funds Drawdown $0.00 $76,073.00
Program Income Drawdown $29,076.00 $78,255.00

Program Income Received $0.00 $0.00

Total Funds Expended $29,076.00 $183,404.00

City of Garden Grovel $29,076.00 $183,404.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

$29,076 of program income was used to provide general administrative services.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6109-21A

Activity Title: Fairfield - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Fairfield

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $113,929.00

Total Budget $0.00 $113,929.00

Total Obligated $0.00 $98,243.00

Total Funds Drawdown $0.00 $98,243.00
Program Funds Drawdown $0.00 $48,956.00
Program Income Drawdown $0.00 $49,287.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $98,243.00

City of Fairfield $0.00 $98,243.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number: 6112-21A

Activity Title: Salinas - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

10/21/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Salinas

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $250,194.00

Total Budget $17,000.00 $250,194.00

Total Obligated $17,000.00 $199,527.00

Total Funds Drawdown $17,000.00 $234,622.00
Program Funds Drawdown $0.00 $110,029.00
Program Income Drawdown $17,000.00 $124,593.00

Program Income Received $0.00 $0.00

Total Funds Expended $17,000.00 $234,622.00

City of Salinas $17,000.00 $234,622.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$32,572 of program income was expended to provide general administrative services.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6114-21A

Activity Title: Livermore - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

12/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Livermore

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $196,139.00

Total Budget $0.00 $196,139.00

Total Obligated $0.00 $183,369.00

Total Funds Drawdown $0.00 $183,369.00

Program Funds Drawdown $0.00 $86,126.00
Program Income Drawdown $0.00 $97,243.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,770.00 $196,139.00
City of Livermore $12,770.00 $196,139.00

Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

$12,770 of program income was expended on general administrative costs.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number: 6129-21A
Activity Title: Yuba Co.

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
11/25/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Yuba
Match Contributed

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

- General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Yuba

Apr 1 thru Jun 30, 2013
N/A

$12,829.00

$12,829.00
$26,237.00

$0.00
$26,237.00

$0.00
$26,237.00
$26,237.00

$0.00

$26,237 of program income was used for general administrative services.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$176,997.00
$176,997.00

$172,143.00
$172,143.00

$49,135.00
$123,008.00

$0.00
$198,380.00
$198,380.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
12/28/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Turlock
Match Contributed

Activity Description:

General Administration

Location Description:

6268-21A
Turlock - General Administration

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Turlock

Apr 1 thru Jun 30, 2013 To Date
N/A $87,019.00
$32,964.00 $87,019.00
$32,964.00 $82,792.00
$32,964.00 $82,792.00
$0.00 $25,644.00
$32,964.00 $57,148.00
$0.00 $0.00
$32,964.00 $115,756.00
$32,964.00 $115,756.00
$0.00 $0.00

General administration costs are not territory specific.

Activity Progress Narrative:

$32,964 of program income has been drawn down to pay for general administrative costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 6269-21A

Activity Title: Norwalk - General Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0006 General Administration

Projected Start Date: Projected End Date:

11/25/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Norwalk

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $36,999.00

Total Budget $0.00 $36,999.00

Total Obligated $0.00 $36,999.00

Total Funds Drawdown $0.00 $36,999.00
Program Funds Drawdown $0.00 $36,999.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $36,999.00

City of Norwalk $0.00 $36,999.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount

24
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Grantee Activity Number: 6275-21A
Activity Title: Fullerton

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
12/23/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Fullerton
Match Contributed

Activity Description:

General Administration

Location Description:

General Administration is not territory specific.

Activity Progress Narrative:

- General Administration

Activity Status:
Under Way

Project Title:
General Administration
Projected End Date:
09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fullerton

Apr 1 thru Jun 30, 2013
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$25,770.00
$25,770.00

$0.00

$25,770 of program income was expended on general administrative costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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To Date

$94,262.00
$94,262.00
$68,492.00
$68,492.00

$68,492.00
$0.00

$0.00
$94,262.00
$94,262.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number: A-6108

Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

0001

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Garden Grove2

Match Contributed

Activity Description:

Garden Grove - Financing Mechanisms

Activity Status:

Under Way

Project Title:

Financing Mechanisms

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Garden Grove2

Apr 1 thru Jun 30, 2013 To Date
N/A $648,241.00
$0.00 $648,241.00
$0.00 $578,840.00
$0.00 $578,840.00
$0.00 $268,062.00
$0.00 $310,778.00
$0.00 $0.00
$69,401.00 $648,241.00
$69,401.00 $648,241.00
$0.00 $0.00

Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Location Description:

The Cities of Garden Grove and Westminister.

Activity Progress Narrative:

$69,401 of program income was used for a soft second for 11801 Faun Lane.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod

Cumulative Actual Total / Expected
Total
22/6

2216

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%

Community Development Systems
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# of Households 0 0 1
# Owner Households 0 0 1

Activity Locations

Address City County
11801 Faun Lane Garden Grove

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

4/0 10/0 2216 63.64
4/0 10/0 2216 63.64
State Zip Status / Accept
California 92841- Not Validated / Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0006

Projected Start Date:
09/29/2008

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Californial

Match Contributed

Activity Description:

General Administration

Location Description:
1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

B-08-DN-06-0001
State General Admin

Activity Status:

Under Way

Project Title:

General Administration

Projected End Date:

07/31/2013

Completed Activity Actual End Date:

Responsible Organization:
State of California

Apr 1 thru Jun 30, 2013 To Date

N/A $10,080,295.00
$0.00 $10,080,295.00
$0.00 $10,080,295.00
$538,655.20 $5,744,728.65
$538,655.20 $5,744,728.65
$0.00 $0.00

$0.00 $0.00
$538,655.20 $5,744,728.65
$538,655.20 $5,744,728.65
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B-6063

Activity Title: Los Banos - Acqg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Los Banos

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,199,640.00

Total Budget $0.00 $4,199,640.00

Total Obligated $0.00 $4,130,664.00

Total Funds Drawdown $0.00 $4,130,664.00
Program Funds Drawdown $0.00 $2,287,482.00
Program Income Drawdown $0.00 $1,843,182.00

Program Income Received $0.00 $1,942,917.00

Total Funds Expended $0.00 $4,130,664.00

City of Los Banos $0.00 $4,130,664.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation, disposition and silent seconds to income eligible households to purchase eligible foreclosed single
family homes in the target area.

Location Description:

City of Los Banos

Activity Progress Narrative:

611 Park Warren was sold and beneficiary information was provided. Program income will be reported in the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 32/20
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 32/20
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
611 Park Warren

This Report Period

Mod
0

0

City

Los Banos

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

32/20

Cumulative Actual Total / Expected

Low Mod
710 16/0
7/0 16/0

State
California

Total Low/Mod%

32/20 71.88
32/20 71.88
Zip Status / Accept
93635- Match /Y
Amount
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Grantee Activity Number: B-6084

Activity Title: Merced, City - Acg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Merced

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,694,072.00

Total Budget $195,187.00 $3,694,072.00

Total Obligated $195,178.00 $3,281,940.00

Total Funds Drawdown $195,178.00 $3,281,940.00
Program Funds Drawdown $0.00 $1,932,607.00
Program Income Drawdown $195,178.00 $1,349,333.00

Program Income Received $208,725.00 $1,376,331.00

Total Funds Expended $412,123.00 $3,694,072.00

City of Merced $412,123.00 $3,694,072.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas: Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Activity Progress Narrative:

$195,178 of program income was expended on acquisition, rehabilitation, direct homeownership assistance, maintenance and
disposition costs for 1557 Denver Way, 2640 Vega Court, 2785 Portola Way, 452 Las Brisas Court, 600 E. 23rd Street, 1319
W. 19th Street and 1059 Windsor Avenue.

$208,725 of program income was received through the sale of 80 Sandy Lane and 1870 Orchard. Two more properties, 600 E.
23rd Street and 1319 W. 19th Street were sold and their Pl will be reported in the next QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 2 28/15
# of Singlefamily Units 2 28/15
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
1319 W. 19th Street

600 E. 23rd Street

Mod
0

0

City
Merced

Merced

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
3/0 13/0
3/0 13/0

State
California
California

Total Low/Mod%

28/15 57.14
28/15 57.14
Zip Status / Accept
95340- Not Validated / Y
95340- Not Validated / Y
Amount
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Grantee Activity Number: B-6105

Activity Title: West Sacramento - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of West Sacramento

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,131,161.00

Total Budget $33,945.00 $2,131,161.00

Total Obligated $33,945.00 $2,122,016.00

Total Funds Drawdown $22,774.00 $2,110,844.59
Program Funds Drawdown ($1,013.00) $994,152.59
Program Income Drawdown $23,787.00 $1,116,692.00

Program Income Received $40,829.00 $1,198,420.00

Total Funds Expended $23,787.00 $2,144,790.00

City of West Sacramento $23,787.00 $2,144,790.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas: Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2; CT 102.01, block group 2; CT
102.04, block group 3.

Activity Progress Narrative:

$23,787 of program income was drawn down to pay for rehabilitation on 1226 Burrows.
$40,829 of program income was received due to the sale of 1021 Milton.
An adjustment of $1,013 was made to a funds request using original program funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 9/8
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 9/8
# of Singlefamily Units 1 9/8
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 1/0 6/0 9/8 77.78
# Owner Households 0 1 1 1/0 6/0 9/8 77.78
Activity Locations
Address City County State Zip Status / Accept
1021 Milton Street West Sacramento California 95691- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6107

Activity Title: Carson - Acqg/Rehab/Disp

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

0002

Projected Start Date:

09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Carson
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Carson

Apr 1 thru Jun 30, 2013 To Date

N/A $4,053,600.00
$0.00 $4,053,600.00
$0.00 $3,963,784.00
$0.00 $3,963,784.00
$0.00 $2,132,965.00
$0.00 $1,830,819.00
$0.00 $1,852,624.00
$89,816.00 $4,053,600.00
$89,816.00 $4,053,600.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Carson: Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04  Priority 2 -
Census Tracts 5433.04 and 5433.22 Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01 Priority Area 2 - Census Tracts 5405.02 and 5418.01

Priority Area 3 - Census Tracts 5401.02 and 5418.02

Activity Progress Narrative:

$89,816 of program income was drawn down to pay for maintenance and rehabilitation costs for 19113 Hillford Ave., 19112
Hillford Ave., 32 Paradise Valley Lane, 11 Gold Dust Lane and 4547 Cardwell Street.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
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Total
12/10

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
19113 Hillford Avenue

This Report Period

Mod
1

1

City

Carson

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

12/10
12/10

Cumulative Actual Total / Expected

Low Mod
8/0 4/0
8/0 4/0

State
California

Total Low/Mod%
12/10 100.00

12/10 100.00

Zip Status / Accept
90746- Not Validated / Y
Amount
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Grantee Activity Number: B-6108

Activity Title: Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Garden Grove2

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,027,457.00

Total Budget $81,435.00 $2,027,457.00

Total Obligated $81,435.00 $1,946,022.00

Total Funds Drawdown $81,435.00 $1,946,022.00
Program Funds Drawdown $0.00 $1,177,329.00
Program Income Drawdown $81,435.00 $768,693.00

Program Income Received $110,511.00 $1,157,726.00

Total Funds Expended $81,435.00 $2,027,457.00

City of Garden Grove2 $81,435.00 $2,027,457.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.

Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01

Activity Progress Narrative:

$81,435 of program income was drawn down to pay for soft seconds on 7152 Pal Way, which was reported on a previous QPR
and 11801 Fawn Lane which is reported above.

$110,511 of program income was received due to the sale of 8566 Edgebrook. The beneficiary information was reported on a
previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 97
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 1 97
# of Singlefamily Units 1 97
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 3/0 4/0 97 77.78
# Owner Households 0 0 1 3/0 4/0 97 77.78
Activity Locations
Address City County State Zip Status / Accept
11801 Faun Lane Garden Grove California 92841- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6109
Fairfield - Acq/Rehab/Disp/Financing Mechanisms

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fairfield

Apr 1 thru Jun 30, 2013 To Date

N/A $5,395,110.00
$0.00 $5,395,110.00
$0.00 $5,229,602.00
$0.00 $4,762,960.00
$0.00 $2,264,762.00
$0.00 $2,498,198.00
$0.00 $2,962,031.00
$0.00 $5,066,849.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:
City of Fairfield

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
20/6

Cumulative Actual Total / Expected
Total
20/6

20/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
710 9/0 20/6 80.00
710 9/0 20/6 80.00

Amount

42

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B-6112

Activity Title: Salinas - Acq/Rehab/Disp/Financing Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Salinas

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,800,750.00

Total Budget $405,290.00 $4,800,750.00

Total Obligated $405,290.00 $4,287,563.00

Total Funds Drawdown $405,290.00 $4,287,563.00
Program Funds Drawdown $0.00 $2,511,137.00
Program Income Drawdown $405,290.00 $1,776,426.00

Program Income Received $362,640.00 $1,901,019.00

Total Funds Expended $513,187.00 $4,800,750.00

City of Salinas $513,187.00 $4,800,750.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.

2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.

3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.

Activity Progress Narrative:

$405, 290 of program income funds were drawn down to pay for costs asociated with the acquisition, rehabilitation and
disposition of 1514 Verona Court, 1853 Bradbury Street, 1941 Gladstone, 7 Ver Cruz Circle, 975 Longfellow Drive, 1905
Bradbury Street, 1447 Teton Avenue, 280 Osage Drive and 1015 Eagle Drive.

$362,640 of program income was received due to the sale of 1689 Seville Street, 1514 Verona Court and 1853 Bradbury. 1689
Seville Street and 1514 Verona's beneficiary information was reported in a previous QPR. The beneficiary information for 1853
Bradbury will be reported in the next QPR.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
10/9

Cumulative Actual Total / Expected
Total
10/9

10/9

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 4/0 10/9 60.00
2/0 4/0 10/9 60.00

Amount

a4
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Grantee Activity Number: B-6114

Activity Title: Livermore - Acqg/Rehab/Disp/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Livermore

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,891,750.00

Total Budget $0.00 $3,891,750.00

Total Obligated $0.00 $3,875,387.00

Total Funds Drawdown $0.00 $3,875,387.00
Program Funds Drawdown $0.00 $2,144,369.00
Program Income Drawdown $0.00 $1,731,018.00

Program Income Received $0.00 $1,828,261.00

Total Funds Expended $16,363.00 $3,891,750.00

City of Livermore $16,363.00 $3,891,750.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.

City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02.

City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02.
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338.

City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Activity Progress Narrative:

$16,363 of program income was expended to pay for acquisition costs on 324 Lille Avenue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 8/10
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
8/10

8/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 8/10 12.50
1/0 0/0 8/10 12.50

Amount
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Grantee Activity Number: B-6117

Activity Title: Hayward - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Hayward

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,785,918.00

Total Budget $6,487.00 $2,785,918.00

Total Obligated $6,487.00 $2,785,918.00

Total Funds Drawdown $6,487.00 $2,785,918.00
Program Funds Drawdown $0.00 $1,501,216.00
Program Income Drawdown $6,487.00 $1,284,702.00

Program Income Received $6,487.00 $1,308,732.00

Total Funds Expended $0.00 $2,785,918.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of eligible foreclosed single family homes.

Location Description:

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377, 4383; 4382.01;
and the area north of Industrial Parkway 4382.02

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 9/6
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 9/6
# of Singlefamily Units 0 9/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 2/0 9/6 44.44
2/0 2/0 9/6 44.44

Amount

48
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Grantee Activity Number: B-6119

Activity Title: Chino - Acg/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Chino

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,832,689.00

Total Budget $70,556.00 $2,832,689.00

Total Obligated $70,556.00 $2,434,879.00

Total Funds Drawdown $70,556.00 $2,434,879.00
Program Funds Drawdown $0.00 $1,031,323.00
Program Income Drawdown $70,556.00 $1,403,556.00

Program Income Received $70,556.00 $1,422,609.00

Total Funds Expended $0.00 $2,434,879.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:
City of Chino

All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;

060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
6/10

Cumulative Actual Total / Expected

Total
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# of Housing Units 0 6/10
# of Singlefamily Units 0 6/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/0 0/0 6/10 33.33
# Owner Households 0 0 0 2/0 0/0 6/10 33.33

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B-6125

Activity Title: Monterey Co. - Acg/Rehab/Sale/Financing
Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI County of Monterey

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,947,630.00

Total Budget $0.00 $4,947,630.00

Total Obligated $0.00 $4,873,631.00

Total Funds Drawdown $0.00 $4,873,631.00
Program Funds Drawdown $0.00 $2,033,678.00
Program Income Drawdown $0.00 $2,839,953.00

Program Income Received $0.00 $3,000,697.00

Total Funds Expended $73,999.00 $4,947,630.00

County of Monterey $73,999.00 $4,947,630.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

Activity Progress Narrative:

464 Venice was sold this quarter. The beneficiary information has been reported above and the program income will be
reported on the next QPR.

$73,999 of program income was expended on acquisition, rehabilitation and disposition costs for 464 Venice, 526 Santa
Gertrdis and 802 Willow.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 20/10
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 1
# Owner Households 0 0 1
Activity Locations
Address City County
464 Venice Gonzales

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
20/10

20/10

Cumulative Actual Total / Expected

Low
4/0

4/0

Mod
9/0

9/0

State

California

Total Low/Mod%

20/10 65.00
20/10 65.00
Zip Status / Accept
93926- Not Validated / Y
Amount
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Grantee Activity Number: B-6129

Activity Title: Yuba Co. - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI County of Yuba

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $4,201,594.00

Total Budget $478,770.00 $4,201,594.00

Total Obligated $478,770.00 $4,174,762.00

Total Funds Drawdown $478,770.00 $4,174,762.00
Program Funds Drawdown $0.00 $1,660,260.00
Program Income Drawdown $478,770.00 $2,514,502.00

Program Income Received $491,599.00 $2,715,934.00

Total Funds Expended $478,770.00 $4,200,999.00

County of Yuba $478,770.00 $4,200,999.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

Activity Progress Narrative:

$478,770 of program income was used on 1901 Fernwood Drive, 1705 Valley Meadows Drive, 1917 Fernwood Drive and 1533
Hicory Lane for acquisition, rehabilitation and disposition costs.

$491,599 of program income was received due to the sale of 2227 Cumiskey St., 1330 Bamboo Street, 1740 River Run Drive
and 1833 Kenwood Drive. Beneficiaries were reported on a previous QPR.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 27/15
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
27/15

27/15

Cumulative Actual Total / Expected

Low
710

7/0

Mod Total Low/Mod%

13/0 27/15 74.07

13/0 27/15 74.07
Amount
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Grantee Activity Number: B-6251

Activity Title: Clovis - Acg/Rehab/Disp/Financing Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Clovis

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $2,403,433.00

Total Budget $0.00 $2,403,433.00

Total Obligated $0.00 $2,278,610.00

Total Funds Drawdown $0.00 $2,278,610.00
Program Funds Drawdown $0.00 $1,053,282.00
Program Income Drawdown $0.00 $1,225,328.00

Program Income Received $0.00 $1,272,000.00

Total Funds Expended $124,823.00 $2,403,433.00

City of Clovis $124,823.00 $2,403,433.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down
assistance for eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00

City of Firebaugh - Entire City

City of Parlier - Entire City

Activity Progress Narrative:

197 W. Rialto Avenue was sold this quarter and beneficiary information has been provided above. The program income for this
property will be shown on the next QPR.

$124,823 of program income was expended on rehabilitation costs and direct homeownership assistance for W. 197 W. Rialto
Avenue.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 10/5
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 1
# Owner Households 0 0 1
Activity Locations
Address City County
197 West Rialto Avenue Clovis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
10/5

10/5

Cumulative Actual Total / Expected

Low
3/0

3/0

Mod
4/0

4/0

State

California

Total Low/Mod%

10/5 70.00
10/5 70.00
Zip Status / Accept
93612- Not Validated / Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Placer

Match Contributed

Activity Description:

B-6261

Placer Co. - Acq/Rehab/Disp/Financing

Mechanisms

Activity Status:

Under Way
Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Placer

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,473.00
$1,473.00

$0.00

To Date
$3,142,764.00

$3,142,764.00

$3,092,102.00
$3,092,102.00

$1,875,695.00
$1,216,407.00

$1,368,502.00
$3,093,575.00
$3,093,575.00

$0.00

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes

in the target area.

Location Description:

County of Placer

Activity Progress Narrative:

$1,473 of program income was drawn down to pay for disposition costs for 596 Beaver Street,

Program income due to the sale of 596 Beaver Street will be reported in the next QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
1
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Cumulative Actual Total / Expected
Total
13/6

Cumulative Actual Total / Expected
Total
13/6
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
596 Beaver Street

This Report Period

Mod
0

0

City
Kings Beach

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

13/6

Cumulative Actual Total / Expected

Low Mod
0/0 6/0
0/0 6/0

State
California

Total Low/Mod%

13/6 46.15
13/6 46.15
Zip Status / Accept
96143- Not Validated / Y
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Contra Costa

Match Contributed

Activity Description:

B-6264

Mechanisms

Activity Status:
Under Way
Project Title:

Contra Costa - Acg/Rehab/Disp/Financing

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Contra Costa

Apr 1 thru Jun 30, 2013 To Date

N/A $2,016,084.00
$0.00 $2,016,084.00
$0.00 $2,016,084.00
$0.00 $2,016,084.00
$0.00 $962,503.00
$0.00 $1,053,581.00
$0.00 $1,084,867.00
$0.00 $2,016,084.00
$0.00 $2,016,084.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

Activity Progress Narrative:

$1197 Arch Court was sold to an eligible buyer. Beneficiary information has been reported above. The program income from

the sale will be reported in the next QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
1
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Cumulative Actual Total / Expected
Total
14/10

Cumulative Actual Total / Expected
Total
14/10
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
1197 Arch Court

This Report Period

Mod
0

0

City

Concord

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

14/10

Cumulative Actual Total / Expected

Low Mod
5/0 3/0
5/0 3/0

State
California

Total Low/Mod%

14/10 57.14
14/10 57.14
Zip Status / Accept
94520- Match /Y
Amount
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Grantee Activity Number: B-6268

Activity Title: Turlock - Acqg/Rehab/Disp/Financing Mechanisms

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Turlock

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $3,775,063.00

Total Budget $161,189.00 $3,775,063.00

Total Obligated $161,189.00 $3,696,703.00

Total Funds Drawdown $161,189.00 $3,634,907.00
Program Funds Drawdown $0.00 $1,460,747.00
Program Income Drawdown $161,189.00 $2,174,160.00

Program Income Received $194,153.00 $2,293,104.00

Total Funds Expended $161,189.00 $3,857,892.00

City of Turlock $161,189.00 $3,857,892.00
Match Contributed $0.00 $0.00

Activity Description:
Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to
purchase eligible foreclosed single family homes.

Location Description:
City of Turlock

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 4 20/15
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 4 20/15
# of Singlefamily Units 4 20/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 2 2 4
# Owner Households 2 2 4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
8/0 9/0 20/15 85.00
8/0 9/0 20/15 85.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6269

Norwalk - Acqu/Rehab/Disp/Financing
Mechanisms

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Norwalk

Match Contributed

Activity Description:

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Norwalk

Apr 1 thru Jun 30, 2013 To Date

N/A $1,789,505.00
$68,260.00 $1,789,505.00
$68,260.00 $1,789,505.00
$0.00 $1,721,245.00
$0.00 $1,102,430.00
$0.00 $618,815.00
$68,260.00 $687,075.00
$68,260.00 $1,857,765.00
$68,260.00 $1,857,765.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

CT: 5501.00/block group (BG) 2, 3, 4,5, 6
CT:5519.00/BG 1,2,3,4,5,6,7

Activity Progress Narrative:

$68,260 of program income was expended on 11865 Chesterton Avenue.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 4/3
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units 0 4/3
# of Singlefamily Units 0 4/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/0 0/0 4/3 100.00
# Owner Households 0 0 0 4/0 0/0 4/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

64
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Tulare

Match Contributed

Activity Description:

B-6270

Mechanisms

Activity Status:

Under Way
Project Title:

Tulare Co. - Acg/Rehab/Disp/Financing

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

County of Tulare

Apr 1 thru Jun 30, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$3,238,449.71

$3,238,449.71

$3,235,334.71
$3,235,334.71

$1,864,666.71
$1,370,668.00

$1,517,882.00
$3,235,334.71
$3,235,334.71

$0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

Activity Progress Narrative:

1924 Pioneer Avenue was sold this quarter and the program income associated with it will be reported in the next QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
1

This Report Period
Total
1
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Cumulative Actual Total / Expected
Total
18/12

Cumulative Actual Total / Expected
Total
18/12
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# of Singlefamily Units 1 18/12

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 1 2/0 13/0 18/12 83.33
# Owner Households 0 0 1 0/0 13/0 15/8 86.67
# Renter Households 0 0 0 2/0 0/0 3/4 66.67
Activity Locations
Address City County State Zip Status / Accept
1924 Pioneer Avenue Porterville California 93257- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6275
Fullerton - Acq/Rehab/Disp

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Fullerton

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fullerton

Apr 1 thru Jun 30, 2013 To Date

N/A $3,219,592.00
$0.00 $3,219,592.00
$0.00 $1,301,362.00
$0.00 $1,301,362.00
$0.00 $1,301,362.00
$0.00 $0.00

$0.00 $0.00
$1,918,230.00 $3,219,592.00
$1,918,230.00 $3,219,592.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single-family homes to be sold to income-eligible households.

Location Description:

City of Fullerton

Activity Progress Narrative:

$1,918,230 of program income was received. Beneficiary information was reported on a previous QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
5/4

Cumulative Actual Total / Expected
Total
5/4

5/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 5/4 20.00
0/0 1/0 5/4 20.00

Amount
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Grantee Activity Number: B-6279

Activity Title: Santa Maria - Acq/Rehab/Disp

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0002 Housing Acquisition/Rehabilitation/Disposition

Projected Start Date: Projected End Date:

09/09/2009 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Santa Maria

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $1,130,864.00

Total Budget $0.00 $1,130,864.00

Total Obligated $0.00 $1,130,864.00

Total Funds Drawdown $16,003.00 $824,334.00
Program Funds Drawdown $16,003.00 $824,334.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $16,003.00 $824,334.00

City of Santa Maria $16,003.00 $824,334.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Santa Maria

Activity Progress Narrative:

$16,003 of program funds were drawn down to pay for rehabilitation of 819 Sombrero Way.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

B-6300
Riverside Co. - Acqg/Rehab/Disp

Rehabilitation/reconstruction of residential structures

Project Number:
0002

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

County of Riverside

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Housing Acquisition/Rehabilitation/Disposition
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
County of Riverside

Apr 1 thru Jun 30, 2013 To Date

N/A $2,289,933.00
$5,813.00 $2,289,933.00
$5,813.00 $1,828,321.00
$5,813.00 $1,828,321.00
$0.00 $1,591,878.00
$5,813.00 $236,443.00
$0.00 $252,051.00
$0.00 $1,828,321.00
$0.00 $1,828,321.00
$0.00 $0.00

Acquisition, rehabilitation and disposition of single family homes to income eligible households.

Location Description:

Cities of Lake Elsinore and Winchester

Activity Progress Narrative:

77115 Florida Avenue was sold to a eligible homeowner. Program income from the sale will be reported in the next QPR.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

This Report Period
Total
2

2
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Cumulative Actual Total / Expected
Total
15/20

Cumulative Actual Total / Expected
Total
15/2

15/2
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
74131 El Cortez

77115 Florida Avenue

This Report Period

Mod
2

2

City
Palm Desert

Palm Desert

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod
4/0 7/0
4/0 7/0

State
California
California

Total Low/Mod%

15/2 73.33
15/2 73.33
Zip Status / Accept
82260- Not Validated / Y
92211- Match /Y
Amount
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Grantee Activity Number: E-6110

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

0005

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Escondido

Match Contributed

Activity Description:

Escondido -

Redevelopment

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Escondido

Apr 1 thru Jun 30, 2013 To Date

N/A $1,235,161.00
($9,127.00) $1,235,161.00
($9,127.00) $1,235,161.00
$0.00 $1,235,161.00
$0.00 $1,235,161.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,235,161.00
$0.00 $1,235,161.00
$0.00 $0.00

Acquisition, rehabilitation of multifamily buildings that are vacant and rent out the units to income-eligible households.

Location Description:

Priority 1: Census Tract/Block Group: 201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4

Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ;
202.12/1,2,3,4 ; 203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ;
206.01/1,2,3,4 ; 206.02/1,2,3,4 ; 207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Activity Progress Narrative:

Seven units have been rented to eligible tenants.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
5/42

5/41
0/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 2 4 7 4/0 6/0 12/42 83.33
# Renter Households 2 4 7 4/0 6/0 12/42 83.33
Activity Locations
Address City County State Zip Status / Accept
1750 Citracado Parkway #58 Escondido California 92029- Not Validated / Y
1750 Citracado Parkway #64 Escondido California 92029- Not Validated / Y
2400 W. Valley Parkway #72 Escondido California 92029- Not Validated / Y
2400 W. Valley Parkway #80 Escondido California 92029- Not Validated / Y
2400 W. Valley Parkway #92 Escondido California 92029- Not Validated / Y
Avocado Court, Unit 200 Escondido California 92029- Not Validated / Y
Avocado Court, Unit 201 Escondido California 92029- Not Validated / Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

74
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Grantee Activity Number: E-6555

Activity Title: Encanto Del Mar Apartments

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0005 Redevelopment

Projected Start Date: Projected End Date:

10/26/2009 09/30/2030

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Housing Authority of the City of San Buenaventura

Overall Apr 1 thru Jun 30, 2013 To Date

Total Projected Budget from All Sources N/A $9,483,097.00

Total Budget $0.00 $9,483,097.00

Total Obligated $0.00 $9,483,097.00

Total Funds Drawdown $438,328.00 $9,483,097.00
Program Funds Drawdown $438,328.00 $9,483,097.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $438,328.00 $9,483,097.00

Housing Authority of the City of San Buenaventural $438,328.00 $9,483,097.00
Match Contributed $0.00 $0.00

Activity Description:

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura. This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units. The NSP loan is part of the total development costs of over
$17,250,000, and closed in December, 2010.

Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after.

Location Description:
351 E. Thompson Blvd. Ventura, CA 93001

Activity Progress Narrative:

$438,328 of program funds were drawn down to pay for new construction costs to the vendors ROEM, Inc. and HACSB.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/36
# of Multifamily Units 0 0/36
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/36 0
0/0 0/0 0/36 0

Amount

76
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Grantee Activity Number:
Activity Title:

Activitiy Category:

E-6573
Manzanita Place Project

Rehabilitation/reconstruction of residential structures

Project Number:
0005

Projected Start Date:
08/06/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mid-Peninsula the Farm, Inc.

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:
Redevelopment

Projected End Date:

09/30/2060

Completed Activity Actual End Date:

Responsible Organization:

Mid-Peninsula the Farm, Inc.

Apr 1 thru Jun 30, 2013

N/A

$0.00
$0.00
$50,358.00

$50,358.00
$0.00

$0.00
$50,358.00
$50,358.00

$0.00

To Date

$10,000,000.00
$10,000,000.00
$10,000,000.00
$10,000,000.00

$10,000,000.00
$0.00

$0.00
$10,000,000.00
$10,000,000.00

$0.00

A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and

rehabilitation or new construction of rental housing at the Manzanita Place Project.

Location Description:

Unincorporated area, Monterey County

Activity Progress Narrative:

$50,358 of program funds were drawn down to pay for new constructions costs to Johnstone Moyer, Inc. and FME Architecture

+ Design.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/31

0/31
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/31 0
0/0 0/0 0/31 0

Amount

78
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